
Memo 
Enforcement Confidential 

By: Eric Byous, WTR-9 

Subject: Pineview Estates Subdivision 
Summary of Disposal Field B Regulatory Activities 

June 9, 2004 EPA GWO issued letter prohibiting injection of wastewater (specifically 
fluids of any kind) into Disposal Field B (DFB) as it existed on that date. 
DFB existed south of the Pineview Estates mailboxes and east of the 
stormwater catch basin on Ray May Way. 

Sept 7, 2004 Permit issued, EPA had the understanding that DFB ww was being 
redirected to DF A until the "Renovated DFB" (as defined in the 
Enforcement Memo) was able to go online. 

Dec 10, 2004 Letter issued to PTP Inc. with summary of requirements resulting from 
Nov 18, 2004 site visit. Language from letter states: 

"Construction activities at Disposal Field B are nearing completion. 
However, injection activities cannot commence at Disposal Field B until 
the treatment capacity of Disposal Field A has been upgraded, the 
monitoring wells are installed (as described above), and the following 
Permit conditions have been met: 
... The Sampling Plan must include a provision for ground water sampling 
to occur at all eight monitoring wells prior to injection activities at 
Disposal Field B." 

Letter clearly states that injection activities are prohibited at DFB until 
DF A renovation activities have been completed. This provision was 
established to ensure DF A renovation activities would be completed in 
a timely manner given the Feb 1, 2005 deadline, and to ensure ww flow 
into DFA because ww flow into DFB resulted in surfacing effluent (an 
immediate public health risk that needed to be addressed). 

At this time, EPA had the understanding that all Pineview Estates ww was 
being redirected to the DF A (as it existed before renovation - that is, 
before an advanced treatment unit was added). The ww could continue to 
flow into DF A because the renovation activities could be accomplished 
parallel to the existing flow lines, and then redirected when renovation 
activities were completed. 



Feb 9, 2005 EPA issued NOV and required all injection activities to be stopped by 
March 1, 2005 if all permit conditions were not met. 

Feb 25, 2005 Site visit made by EPA, it was apparent March 1st deadline would not be 
met. 

Mar 25, 2005 EPA inspection detected the "existing" DFB (not "New" DFB) was still 
injecting and surfacing effluent was documented. EPA had several 
conversations with PTP, Inc. and were never notified that the "existing" 
DFB was taken off-line. Taking "existing" DFB off-line would have 
involved constructing a collection tank in the gravity collection line 
between the homes and DFB. This construction never took place. 

June 6, 2005 Renovated DFB went on-line after verbal approval from EPA. Eric Byous 
spoke with PTP, Inc. (Briscoe Sanderson) and verified that the "existing" 
DFB had been injecting wastewater until the Renovated DFB went on­
line. 


